

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				Amendment Design Review (ADR) Yes/No:		ECN #: 842	
Date: 06.08.18				ADR Date: N/A			
Job No: 0008				Created By: <i>UP</i>		Checked By:	
Product No: D350-748				Approved By:		Approved By:	
Product Name: AS 350/355 Crosstube Installations				(Proj. Manager)		(Management if reqd)	
Documents Affected:							
Release:							
- ICA-D350-748 Rev.0 - D350-748-241 Rev.C - STC SH06-27 Issue 1 - IIN-D350-748 Rev.A - D6015 Rev.B ✓ - D3500 Rev.C ✓ - D6017 Rev.A - D3501 Rev.A - D6018 Rev.A - D3502 Rev.A - D6102 Rev.D ✓ - D350-748-141 Rev.C - DR-D350-748 Rev.C							
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
1	Required Documents/Drawings Under Review?		X				
2	Update Blue/Pink Folder/Electronic File	X		KJ / CP	06.08.25	06.08.25 <i>UP</i>	<i>UP 06.08.25</i>
3	Update DSI Folder/Electronic File		X				
4	Update D-Part Master Binder	X		KJ	06.08.25	06.08.25 <i>UP</i>	
5	Update Grey Project Binder	X		CP	06.08.25	06.08.20 <i>UP</i>	
6	Update DEO/DSI Binder		X				
7	Update Master Document List (MDL)		X				
8	Update Document Record (DR)		X				
9	Update Change Record Form	X		KJ / CP	06.08.25	06.08.24 <i>UP</i>	<i>UP 06.08.25</i>
10	Move Electronic File	X		KJ/CP	06.08.25	06.08.23 <i>UP</i>	
11	Notify TC of Change		X				
12	Notify FAA of Change		X				
13	Update QSI 021 (TC/FAA STC)	X		KJ	06.08.25	06.08.24 <i>UP</i>	
14	Update QSI 036 (K-Kits)		X				
15	Update Accpac Database	X		KJ	06.08.25	06.08.25 <i>UP</i>	
16	Update Access Database	X		KJ		06.08.25 <i>UP</i>	
17	Verification ARC	X		KJ / CP		06.08.23 <i>UP</i>	<i>UP 06.08.25</i>
18	Update STC Approval List	X		KJ		06.08.22 <i>UP</i>	
19	Update Product Development Summary	X		CP		06.08.31 <i>UP</i>	
20	Create/Update COSS (Estimate/BOM)	X		JL			
21	Create/Update PPP's	X		KJ		06.08.25 <i>UP</i>	
22	Update Paperwork Kits in Production	X		LL		NONE IN PROD <i>UP</i>	
23	Update Paperwork Kits in Stock	X		LL		NONE IN STOCK <i>UP</i>	
24	Red Tag Stock with old CHG #		X				
25	Rework/Scrap Current Production		X				
26	Rework/Scrap Kits in Stock?		X				
27	Update Qpulse/Laminated Dwgs	X	X	KJ	ASAP	06.08.25 <i>UP</i>	
28	Create/Update Controlled PDF Files	X		KJ	06.08.25	06.08.25 <i>UP</i>	
29	Create/Update FAI sheets	X		JL			
30	Create/Update CNC Programs	X		JL			
31	Create/Update Tooling	X		JL			
32	MPP required?		X				
33	Notify Previous Customers		X				
34	Notify Eurocopter France		X				
35							
36							
Description / Action:							
- D350-748-101/-201 Crosstube Installations are now approved and can be sold in Canada. FAA STC not received yet. - D350-748-101/-201 Kits are at CHANGE 001 - Update all Estimates to reference latest documents, ensure pick lists / procedures match the released versions of the dwgs.							

ECN Complete: *UP*

Date: 9/4/07

Kim Johnston

From: David Shepherd [dshepherd@dartaero.com]
Sent: Wednesday, August 16, 2006 5:03 PM
To: 'Bill Beckett'
Cc: 'Kim Johnston'; 'Provencal, Chris'; 'S Shahbazian'; 'Jean Luc Menard'; 'Dan Stow'; 'Mike O'Reilly'; ginof@darths.com; 'Jeff Shapiro'; 'Peggy McDonald (E-mail)'; 'S Willems'; 'Holly Menard'; 'H Mahon'; 'Chantelle Toppin'
Subject: FW: STC SH06-27 NAPA 06-0088



Document.pdf

Bill,

Please see attached NEW STC SH06-27 (in full color rather than black and white this time) for Dart AS 350/355 replacement crosstubes.

Congratulations to the whole Dart team, but in particular to you, Serge, Chris, Dan Stow, and Jean Luc who have put many hours into researching, developing, analyzing, programming, prototyping and testing this product in support of the certification effort. It is very satisfying to see this STC project come to completion.

Chris,

I will send you my file of signed documents for filing. Make sure you use my documents rather than anything you have printed off as mine have original signatures and there may have been slight changes after you sent them to me. You know what I mean.

Kim,

Please initiate FAA and EASA STC applications as soon as possible.

Onwards and upwards ...

David

748